
 
 
 

Stevens Canyon Road, 
Phase II 
 

Construction Newsletter  September 13, 2013 
 

PROJECT INFORMATION 
 
Contractor:  

 Tucci & Sons, Inc. 
Begin Construction:  

 May 2012 
Completion Date: 

 September 2013 
Current Work: 

 Punch List Activities 
Work Schedule: 

 Monday – Friday  
 7:00 am – 5:00 pm 

 
 
 
 

MARTY FLORES,  
PROJECT ENGINEER 

13173 US Hwy 12 
Packwood, WA 98361 

 
Western Federal Lands  

Highway Division 
610 E 5th Street 

Vancouver, WA 98661 

     

UPCOMING WORK 
This week the contractor was able finish all paving.  They were also 
able to put down the first layer of striping.  The project is coming 
to an end quickly.  Next week the contractor will be finishing 
punch list items and some additional riprap work near Inspiration 
Point.  The contractor should be finished with the project by early 
next week. 

CLOSURES 
 

This week parking areas may 
be closed for striping.  On 
Wednesday the trail between 
Narada Falls and Paradise 
Bridge will be closed.  

 Segment 1 striped.  

SAFETY 
 

Please beware of 
roadwork.  Follow the 
speed limit and except to 
find roadwork.  

stevenscanyonroad@dot.gov 
 

http://www.wfl.fhwa.dot.gov/projects/wa/stevens-canyon/ 
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